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ESTIMATE RUN 01/11/2012

ESTIMATE SUMMARY 13:25:14

CONTID: C18083         ESTIMATE NO: 0004 PROG 2005

PCN: 18083-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH287 BRIDGE OVER COLFAX - FBR PERCENT TIME:

PROJECT NO: FBR 2873-160                  

SH287 BRIDGE OVER COLFAX - FBR

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 01/11/2012 DATE TIME STARTED 09/26/2011

6663 COLORADO BLVD. DATE LET 07/28/2011 DATE WORK BEGAN

 DATE AWARDED 08/19/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/30/2011 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 09/26/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,883,530.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,093,026.20 NON-PARTICIPATING 155,719.89

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 218,101.16

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,671.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.62

WORK DAYS

WORK DAYS

8.37%

5,390,966.41

155,719.89

373,821.05

369,149.45

$

$

$

$

0.00

492,563.59

492,563.59

506,698.26

999,261.85

-12,976.91

0.00

986,284.94

0.00

AMOUNT DUE 986,284.94 369,149.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 369,149.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

58.5 TIME ALLOW: 352

ORIG TIME ALLOW: 352
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PCN: 18083-BID    ESTIMATE RUN 01/11/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 0.400

0.300

201-00000  
 

1.000

L S 

12,300.00000 8,610.000.700

3,690.00

0010 Removal of Inlet 0.000

0.000

202-00019  
 

4.000

EACH

535.00000 0.000.000

0.00

0015 Removal of Manhole 1.000

2.000

202-00021  
 

3.000

EACH

570.00000 1,710.003.000

1,140.00

0020 Removal of Pipe 0.000

10.000

202-00035  
 

400.000

LF  

19.50000 195.0010.000

195.00

0025 Removal of Concrete Median Cover Material 0.000

573.000

202-00190  
 

1,000.000

SY  

8.00000 4,584.00573.000

4,584.00

0030 Removal of Sidewalk 37.000

0.000

202-00200  
 

1,346.000

SY  

7.25000 268.2537.000

0.00

0035 Removal of Curb and Gutter 48.500

2,470.000

202-00203  
 

4,377.000

LF  

4.50000 11,333.252,518.500

11,115.00

0040 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

78.000

SY  

11.50000 0.000.000

0.00

0045 Removal of Asphalt Mat 200.000

0.000

202-00220  
 

9,952.000

SY  

4.00000 800.00200.000

0.00

0050 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

15,213.000

SY  

2.60000 0.000.000

0.00

0055 *Removal of Pavement Marking 0.000

1,677.000

202-00250  
 

2,674.000

SF  

1.65000 2,767.051,677.000

2,767.05
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PCN: 18083-BID    ESTIMATE RUN 01/11/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 *Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

4.000

EACH

330.00000 660.002.000

0.00

0065 Removal of Overpass Mounted Sign Bracket 0.000

1.000

202-00800  
 

2.000

EACH

1,290.00000 1,290.001.000

1,290.00

0070 Removal of Ground Sign 2.000

0.000

202-00810  
 

12.000

EACH

90.00000 180.002.000

0.00

0075 Removal of Sign Panel 0.000

2.000

202-00821  
 

3.000

EACH

90.00000 180.002.000

180.00

0080 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1.000

EACH

1,315.00000 1,315.001.000

0.00

0085 Removal of Median Barrier 0.000

80.000

202-01180  
 

168.000

LF  

29.00000 2,320.0080.000

2,320.00

0090 Plug Culvert 0.000

0.000

202-04001  
 

3.000

EACH

3,755.00000 0.000.000

0.00

0095 Clean Culvert 0.000

0.000

202-04002  
 

4.000

EACH

1,370.00000 0.000.000

0.00

0100 Embankment Material (Complete In Place) 1,269.000

125.000

203-00060  
 

8,545.000

CY  

10.75000 14,985.501,394.000

1,343.75

0105 Muck Excavation 0.000

0.000

203-00100  
 

1,000.000

CY  

8.20000 0.000.000

0.00

0110 Proof Rolling 0.000

0.000

203-01100  
 

20.000

HOUR

140.00000 0.000.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 01/11/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Blading 0.000

0.000

203-01500  
 

80.000

HOUR

180.00000 0.000.000

0.00

0120 *Potholing 8.500

0.000

203-01597  
 

150.000

HOUR

190.00000 1,615.008.500

0.00

0125 *Sweeping (With Pickup Broom) 8.000

10.000

203-01622  
 

300.000

HOUR

135.00000 2,430.0018.000

1,350.00

0130 Structure Excavation 2,235.000

924.000

206-00000  
 

5,947.000

CY  

4.00000 12,636.003,159.000

3,696.00

0135 Structure Backfill (Class 1) 290.000

19.000

206-00100  
 

438.000

CY  

16.00000 4,944.00309.000

304.00

0136 Str Bkfl (CL 2) CO #02 377.000

31.000

206-00200  
 

730.000

CY  

12.75000 5,202.00408.000

395.25

0140 Topsoil 0.000

0.000

207-00205  
 

1,199.000

CY  

11.50000 0.000.000

0.00

0145 Stockpile Topsoil 540.000

0.000

207-00210  
 

1,300.000

CY  

5.00000 2,700.00540.000

0.00

0150 Erosion Log (12 Inch) 30.000

0.000

208-00002  
 

1,596.000

LF  

4.50000 135.0030.000

0.00

0155 Erosion Log (20 Inch) 128.000

0.000

208-00009  
 

532.000

LF  

6.80000 870.40128.000

0.00

0160 Silt Fence 755.000

0.000

208-00020  
 

2,272.000

LF  

2.40000 1,812.00755.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 01/11/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0165 Gravel Bag 29.000

0.000

208-00034  
 

80.000

LF  

12.80000 371.2029.000

0.00

0170 Concrete Washout Structure 1.000

0.000

208-00045  
 

8.000

EACH

1,100.00000 1,100.001.000

0.00

0175 Storm Drain Inlet Protection (Type 1) 30.000

0.000

208-00051  
 

1,136.000

LF  

7.00000 210.0030.000

0.00

0180 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

8.000

EACH

1,190.00000 4,760.004.000

0.00

0185 Removal and Disposal of Sediment (Labor) 20.000

7.000

208-00103  
 

80.000

HOUR

40.00000 1,080.0027.000

280.00

0190 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

50.00000 0.000.000

0.00

0195 Erosion Control Supervisor 53.000

10.000

208-00206  
 

352.000

DAY 

92.00000 5,796.0063.000

920.00

0200 Reset Sign Panel 0.000

0.000

210-00815  
 

3.000

EACH

155.00000 0.000.000

0.00

0205 Adjust Manhole 0.000

0.000

210-04010  
 

1.000

EACH

705.00000 0.000.000

0.00

0210 Modify Manhole 0.000

0.000

210-04015  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0215 Modify Inlet 0.000

0.000

210-04020  
 

4.000

EACH

1,720.00000 0.000.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 01/11/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0220 Seeding (Native) 0.000

0.000

212-00006  
 

9.100

ACRE

595.00000 0.000.000

0.00

0225 Soil Conditioning 0.000

0.000

212-00032  
 

4.500

ACRE

85.00000 0.000.000

0.00

0230 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

9.100

ACRE

600.00000 0.000.000

0.00

0235 Mulch Tackifier 0.000

0.000

213-00061  
 

1,820.000

LB  

3.25000 0.000.000

0.00

0240 Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

910.00000 0.000.000

0.00

0245 Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

13,700.00000 0.000.000

0.00

0250 Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

25.000

EACH

365.00000 0.000.000

0.00

0255 Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

12.000

EACH

62.00000 0.000.000

0.00

0260 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

1,715.000

SY  

3.90000 0.000.000

0.00

0265 Herbicide Treatment 0.000

0.000

217-00020  
 

80.000

HOUR

115.00000 0.000.000

0.00

0270 *Environmental Health and Safety Management 0.500

0.250

250-00010  
 

1.000

L S 

3,120.00000 2,340.000.750

780.00
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PCN: 18083-BID    ESTIMATE RUN 01/11/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0275 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

1,408.000

CY  

30.00000 0.000.000

0.00

0280 Hot Mix Asphalt (Patching) (Asphalt) 73.400

3.030

403-00720  
 

350.000

TON 

148.00000 11,311.6476.430

448.44

0285 Emergency Pothole Repair 0.000

0.000

403-00800  
 

20.000

TON 

520.00000 0.000.000

0.00

0290 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

3,853.000

TON 

95.00000 0.000.000

0.00

0295 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

2,712.000

TON 

62.00000 0.000.000

0.00

0300 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

80.000

SY  

10.40000 0.000.000

0.00

0305 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

38.000

LF  

380.00000 0.000.000

0.00

0310 Riprap (12 Inch) 0.000

0.000

506-00212  
 

20.000

CY  

75.00000 0.000.000

0.00

0315 18 Inch Reinforced Concrete Pipe 46.000

24.000

603-01180  
 

825.000

LF  

48.00000 3,360.0070.000

1,152.00

0320 24 Inch Reinforced Concrete Pipe 240.000

36.000

603-01240  
 

410.000

LF  

72.40000 19,982.40276.000

2,606.40

0325 36 Inch Reinforced Concrete Pipe 612.000

21.000

603-01360  
 

633.000

LF  

96.00000 60,768.00633.000

2,016.00
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PCN: 18083-BID    ESTIMATE RUN 01/11/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0330 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

4.000

EACH

1,900.00000 0.000.000

0.00

0335 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

3.000

EACH

2,000.00000 0.000.000

0.00

0340 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

1.000

EACH

2,285.00000 0.000.000

0.00

0345 *Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0350 *Inlet Type 13 (15 Foot) 0.000

0.000

604-13015  
 

1.000

EACH

3,100.00000 0.000.000

0.00

0355 *Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

1.000

EACH

3,435.00000 0.000.000

0.00

0360 *Inlet Type R Special (10 Foot) 0.000

0.000

604-19410  
 

2.000

EACH

4,030.00000 0.000.000

0.00

0365 *Inlet Type R Special (15 Foot) 0.000

0.000

604-19415  
 

1.000

EACH

6,690.00000 0.000.000

0.00

0370 Manhole Special (10 Foot) 2.000

0.000

604-39010  
 

2.000

EACH

3,395.00000 6,790.002.000

0.00

0375 *Manhole Special (15 Foot) 0.000

2.000

604-39015  
 

2.000

EACH

8,025.00000 16,050.002.000

16,050.00

0380 Manhole Special (25 Foot) 0.500

0.000

604-39025  
 

0.500

EACH

7,325.00000 3,662.500.500

0.00
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PCN: 18083-BID    ESTIMATE RUN 01/11/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0385 4 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00041  
 

411.000

LF  

115.00000 0.000.000

0.00

0390 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

80.000

LF  

125.00000 0.000.000

0.00

0395 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

117.000

LF  

89.00000 0.000.000

0.00

0400 Fence (Plastic) 1,353.000

0.000

607-11525  
 

1,940.000

LF  

3.30000 4,464.901,353.000

0.00

0405 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

1,577.000

SY  

32.00000 0.000.000

0.00

0410 Concrete Curb Ramp 0.000

0.000

608-00010  
 

96.000

SY  

115.00000 0.000.000

0.00

0415 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

1,665.000

LF  

13.00000 0.000.000

0.00

0420 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

1,570.000

LF  

13.50000 0.000.000

0.00

0425 Curb and Gutter Type 2 (Section I-B) (Special) 0.000

0.000

609-21110  
 

590.000

LF  

22.00000 0.000.000

0.00

0430 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

402.000

LF  

23.00000 0.000.000

0.00

0435 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

2,877.000

SF  

9.00000 0.000.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 01/11/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0440 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

3,813.000

SF  

6.75000 0.000.000

0.00

0445 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

655.000

LF  

16.50000 0.000.000

0.00

0450 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

1,539.000

LF  

10.00000 0.000.000

0.00

0455 *Pull Box (13"x24"x18") Deep 0.000

0.000

613-07050  
 

4.000

EACH

360.00000 0.000.000

0.00

0460 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

7,235.00000 0.000.000

0.00

0465 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

18.000

EACH

1,700.00000 0.000.000

0.00

0470 *Light Standard Foundation 0.000

0.000

613-40010  
 

16.000

EACH

820.00000 0.000.000

0.00

0475 *Photoelectric Cell 0.000

0.000

613-50010  
 

2.000

EACH

195.00000 0.000.000

0.00

0480 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

20.000

EACH

295.00000 0.000.000

0.00

0485 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

4.000

EACH

400.00000 0.000.000

0.00

0490 Sign Panel (Class I) 0.000

0.000

614-00011  
 

16.000

SF  

15.50000 0.000.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 01/11/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0495 Sign Panel (Class II) 0.000

0.000

614-00012  
 

170.000

SF  

22.75000 0.000.000

0.00

0500 Sign Panel (Class III) 0.000

0.000

614-00013  
 

216.000

SF  

30.00000 0.000.000

0.00

0505 Sign Post (Special) 0.000

0.000

614-00040  
 

8.000

LF  

46.50000 0.000.000

0.00

0510 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

177.000

LF  

12.50000 0.000.000

0.00

0515 Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

2.000

EACH

24,700.00000 0.000.000

0.00

0520 Impact Attenuator 0.000

0.000

614-85001  
 

2.000

EACH

18,750.00000 0.000.000

0.00

0525 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

1,650.000

LF  

3.10000 0.000.000

0.00

0530 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

1,165.00000 0.000.000

0.00

0535 Detour Pavement 0.000

755.000

621-00450  
 

3,360.000

SY  

28.50000 21,517.50755.000

21,517.50

0540 *Construction Surveying 0.100

0.100

625-00000  
 

1.000

L S 

28,300.00000 5,660.000.200

2,830.00

0545 *Mobilization 0.250

0.000

626-00000  
 

1.000

L S 

240,000.00000 60,000.000.250

0.00
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PROJECT: FBR 2873-160                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0550 Public Information Services 0.250

0.000

626-01000  
 

1.000

L S 

4,600.00000 1,150.000.250

0.00

0555 *Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

2,434.000

SF  

7.50000 0.000.000

0.00

0560 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

245.000

GAL 

74.00000 0.000.000

0.00

0565 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

30.000

627-00012  
 

245.000

GAL 

34.25000 1,027.5030.000

1,027.50

0570 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

240.000

SF  

15.50000 0.000.000

0.00

0575 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

4.000

EACH

722.00000 0.000.000

0.00

0580 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

722.00000 0.000.000

0.00

0585 Flagging 51.500

95.000

630-00000  
 

4,500.000

HOUR

20.00000 2,930.00146.500

1,900.00

0590 Uniformed Traffic Control 38.000

-38.000

630-00003  
 

400.000

HOUR

14.00000 0.000.000

-532.00

0591 Uniformed Traf Ctrl 0.000

73.500

630-00003  
 

73.500

HOUR

45.00000 3,307.5073.500

3,307.50

0595 Traffic Control Vehicle 0.000

1.000

630-00004  
 

2.000

EACH

2,000.00000 2,000.001.000

2,000.00
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PCN: 18083-BID    ESTIMATE RUN 01/11/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0600 Traffic Control Inspection 33.000

19.000

630-00007  
 

175.000

DAY 

95.00000 4,940.0052.000

1,805.00

0605 Traffic Control Management 33.000

12.000

630-00012  
 

352.000

DAY 

420.00000 18,900.0045.000

5,040.00

0608 Uniformed Traf Ctrl Coordination 0.000

55.500

630-00015  
 

55.500

HOUR

14.00000 777.0055.500

777.00

0610 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4.000

EACH

1,000.00000 2,000.002.000

0.00

0615 Barricade (Type 3 M-A) (Temporary) 2.500

4.000

630-80335  
 

13.000

EACH

185.00000 1,202.506.500

740.00

0620 Construction Traffic Sign (Panel Size A) 5.500

25.000

630-80341  
 

84.000

EACH

60.00000 1,830.0030.500

1,500.00

0625 Construction Traffic Sign (Panel Size B) 21.500

0.000

630-80342  
 

61.000

EACH

160.00000 3,440.0021.500

0.00

0630 Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

8.000

EACH

185.00000 740.004.000

0.00

0635 Construction Traffic Sign (Special) 87.500

69.000

630-80344  
 

333.000

SF  

22.00000 3,443.00156.500

1,518.00

0640 Portable Message Sign Panel 1.000

0.000

630-80355  
 

4.000

EACH

6,300.00000 6,300.001.000

0.00

0645 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

1.500

630-80358  
 

6.000

EACH

900.00000 2,700.003.000

1,350.00
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NO.
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NO.

ITEM
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UNITS
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

13:25:14

CUMULATIVE
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CAT NO0250 ROADWAY 

0650 Portable Message Sign Panel 0.000

0.000

630-80359  
 

25.000

DAY 

145.00000 0.000.000

0.00

0655 Drum Channelizing Device 1.500

57.000

630-80360  
 

150.000

EACH

52.00000 3,042.0058.500

2,964.00

0660 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

35.000

EACH

82.00000 0.000.000

0.00

0665 Concrete Barrier (Temporary) 0.000

510.000

630-80370  
 

3,382.000

LF  

20.25000 10,327.50510.000

10,327.50

0670 Traffic Cone 54.000

46.000

630-80380  
 

300.000

EACH

10.00000 1,000.00100.000

460.00

0675 Impact Attenuator (Temporary) 0.500

2.000

630-85010  
 

19.000

EACH

1,900.00000 4,750.002.500

3,800.00

0680 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

2.000

EACH

14,500.00000 7,250.000.500

0.00

0685 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

482,000.000

F A 

1.00000 0.000.000

0.00

0690 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0695 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

16,400.000

F A 

1.00000 0.000.000

0.00

0700 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

70,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0705 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

9,500.000

F A 

1.00000 0.000.000

0.00

0710 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

80,000.000

F A 

1.00000 0.000.000

0.00

0715 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

6,144.000

HOUR

1.00000 0.000.000

0.00

0720 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,280.000

F A 

1.00000 0.000.000

0.00

0725 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0730 F/A Dispute Resolution Board 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0735 F/A Dewatering 0.000

0.000

700-70035  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0740 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0745 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0750 F/A Environmental Health & Safety Management 0.000

1,165.000

700-70589  
 

10,000.000

F A 

1.00000 1,165.001,165.000

1,165.00

CAT 396,988.59122,119.893,543,530.55CURRENT AMT0250 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ENHANCEMENTS 

0755 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

517.000

LF  

180.00000 0.000.000

0.00

0760 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

53.000

CY  

335.00000 0.000.000

0.00

0765 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

10,790.000

LB  

0.90000 0.000.000

0.00

0770 Bridge Rail Type 10 (Special) 0.000

0.000

606-11005  
 

517.000

LF  

155.00000 0.000.000

0.00

0775 *Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

210.000

LF  

144.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE Beam Diaphrams & Hardware 1.000

-1.000DOL 

14,040.00000 0.000.000

-14,040.00

0775 MATERIAL ALLOWANCE Beam Diaphrams & Hardware Fix Req 1 0.000

97.500LF  

144.00000 14,040.0097.500

14,040.00

CAT 14,040.000.00230,901.00CURRENT AMT0300 $ $ $

CAT NO0350 STRUCTURE F-16-YQ 

0780 Removal of Bridge 0.020

0.240

202-00400  
 

1.000

EACH

140,000.00000 36,400.000.260

33,600.00

0785 Structure Excavation 0.000

0.000

206-00000  
 

1,247.000

CY  

4.00000 0.000.000

0.00

0790 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

1,254.000

CY  

16.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YQ 

0795 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

224.000

CY  

12.75000 0.000.000

0.00

0800 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

1,254.000

CY  

21.75000 0.000.000

0.00

0805 *Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

9,400.00000 0.000.000

0.00

0810 *Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

9,400.00000 0.000.000

0.00

0815 *Shoring (Area 3) 0.000

0.000

206-01783  
 

1.000

L S 

9,400.00000 0.000.000

0.00

0820 *Shoring (Area 4) 0.000

0.000

206-01784  
 

1.000

L S 

9,400.00000 0.000.000

0.00

0825 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

425.000

TON 

95.00000 0.000.000

0.00

0830 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

172.000

LF  

46.50000 0.000.000

0.00

0835 *Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

1,370.000

LF  

56.25000 0.000.000

0.00

0840 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

240.000

LF  

330.00000 0.000.000

0.00

0845 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

136.000

CY  

320.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:14

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YQ 

0850 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

2,618.000

SY  

13.25000 0.000.000

0.00

0855 Concrete Sealer 0.000

0.000

515-00400  
 

637.000

SY  

7.00000 0.000.000

0.00

0860 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

227.000

LF  

205.00000 0.000.000

0.00

0865 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

1,496.000

CY  

335.00000 0.000.000

0.00

0865 MATERIAL ALLOWANCE 3" Precast Deck Panel Request 1 0.000

146.696CY  

335.00000 49,143.16146.696

49,143.16

0870 Structural Concrete Stain 0.000

0.000

601-40400  
 

1,113.000

SY  

5.00000 0.000.000

0.00

0875 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

324,160.000

LB  

0.90000 0.000.000

0.00

0880 15 Inch Plastic Pipe 234.000

0.000

603-50015  
 

668.000

LF  

75.00000 17,550.00234.000

0.00

0885 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

147.000

LF  

4.15000 0.000.000

0.00

0890 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,677.000

LF  

4.70000 0.000.000

0.00

0895 *Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

4,193.000

LF  

144.00000 0.000.000

0.00
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CAT NO0350 STRUCTURE F-16-YQ 

0895 MATERIAL ALLOWANCE Girders 1.000

-1.000DOL 

274,557.10000 0.000.000

-274,557.10

0895 MATERIAL ALLOWANCE BT42 Girders 1st request fixed 0.000

1,906.646LF  

144.00000 274,557.021,906.646

274,557.02

0895 MATERIAL ALLOWANCE BT42 Girders 1st request fixed 0.000

1,173.320LF  

144.00000 168,958.081,173.320

168,958.08

CAT 546,608.26251,701.162,027,473.45CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0900 Field Office (Class 2) 0.500

0.000

620-00002  
 

1.000

EACH

40,000.00000 20,000.000.500

0.00

0905 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

1.000

EACH

40,000.00000 20,000.000.500

0.00

0910 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,625.00000 1,625.001.000

0.00

CAT 41,625.000.0081,625.00CURRENT AMT0450 $ $ $

$ 999,261.85373,821.05$5,883,530.00$CURRENT AMTPROJECT TOTAL


